
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:07 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 537 Date: 25-Feb-2012 Saturday

Approved Date:

Shift Hours: 08:00 am 03:30 pm Break: 00:30 Over Time: 07:00

Const Calendar Day: 900

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

•Generate letters/responses to Submittal 2562R02, R03, and R04 - Request for Weld Repair: Watson
Bowman Acme Corp.
•Generate response to Submittal 2618R00 - PP108-PP110: Suspender Bracket Modifications
•Generate response to Submittal 2550R35 and R36 - Weekly Weld Reports for Watson Bowman
•Wrote Reba Maestas an email requesting direction on Submittal 2617 - PP104-PP106: Suspender
Bracket Modifications, and the change of status for the letter.
•Diary work

I accrued 7 hours of overtime covering the Contractor’s hours and handling work related issues on this
Saturday.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

HILLSIDE DRILLING INC.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HILLSIDE DRILLING INC.

JNM Jason StewardOperator 0.00 0.00 0.00 0.00

JNM Todd CarrOperator 0.00 0.00 0.00 0.00

APP Juan AmbrizSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP Alfonso AlfaroSemi-Skilled Laborer 0.00 0.00 0.00 0.00

Carlos LeyvaSemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV
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